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Declaration by the scientific representative of the project coordinator (1)
I, Dr. David Schwesig IWW RHEINISCH-WESTFALISCHES INSTITUT FUER WASSER BERATUNGS-
UND ENTWICKLUNGSGESELLSCHAFT MBH , as scientific representative of the coordinator of the project
DESSIN and in line with the obligations as stated in Article II.2.3 of the Grant Agreement declare that:

The project has fully achieved its objectives and technical goals for the period.

The attached periodic report represents an accurate description of the work carried out in this project for this re 
porting period.

The public website is up to date.

To my best knowledge, the financial statements which are being submitted as part of this report are in line with
the actual work carried out and are consistent with the report on the resources used for the project (section 6)
and if applicable with the certificate on financial statement.

All beneficiaries, in particular non-profit public bodies, secondary and higher education establishments, re 
search organisations and SMEs, have declared to have verified their legal status. Any changes have been repor 
ted under section 5 (Project Management) in accordance with Article II.3.f of the Grant Agreement.

Name Dr. David Schwesig IWW RHEINISCH-
WESTFALISCHES INSTITUT FUER WASSER
BERATUNGS-UND ENTWICKLUNGS 
GESELLSCHAFT MBH

Date 23/03/2018

This declaration was visaed electronically byDavid SCHWESIG(ECAS user name nschweda) on 23/03/2018
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1. Publishable summary
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Project public website address: https://dessin-project.eu/
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2. Core of the report
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3. Deliverables and milestones tables

Deliverables (excluding the periodic and final reports)

Del.
no.

Deliverable name Ver 
sion

WP no. Lead beneficiary Nature Dissemination
level

Delivery date from
Annex I (proj

month)

Actual / Forecast
delivery date

Status Comments

1 State of the art report on
ecosystem service evalu

ation

2.0 11 IWW RHEINI
SCH-WESTFA
LISCHES IN

STITUT FUER
WASSER BER 
ATUNGS-UND

ENTWICK
LUNGSGESEL

LSCHAFT MBH

Report CO 9 08/11/2017 Submitted

2 Framework for evaluating
changes in ecosystem serv

ices

2.0 11 ECOLOGIC I
NSTITUT ge

meinnützige Gmb
H

Report PU 24 18/12/2017 Submitted

1 Report on governance
regime factors conducive

to innovation uptake

2.0 12 KWR WATER
B.V.

Report PU 14 15/08/2017 Submitted

2 Report on financing appro
aches conducive to water

sector innovation

2.0 12 CETAQUA, C
ENTRO TECN
OLOGICO DEL

AGUA, FU
NDACION PR

IVADA

Report PU 14 18/11/2017 Submitted

3 Manual for practitioners
and policy makers

1.0 12 ECOLOGIC I
NSTITUT ge

meinnützige Gmb
H

Report PU 18 06/08/2015 Submitted

1 Quantified ESS for 3
mature sites including r
ecommendations for a

pplication

2.0 13 EMSCHERGEN
OSSENSCHAFT

Report PU 24 07/11/2017 Submitted

1 Treatment units and instr
umentation for CSO t

reatment solutions

2.0 21 UFT- UMWELT-
UND FLUID-

TECHNIK DR H
BROMBACH G

Prototype CO 12 06/12/2017 Submitted
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ESELLSCHAFT
MBH

2 Validated additional func
tions for the ADESBA

planning tool

1.0 21 SEGNO INDU
STRIE AUTO

MATION GMBH

Prototype CO 36 10/01/2017 Submitted

3 Technical conclusions fro
m testing during site spe

cific development and spe
cifications for final design

1.0 21 INRIGO AS Report CO 36 02/02/2017 Submitted

1 Guidelines for packaged p
lant selection and optimi

sation report

2.0 22 NATIONAL T
ECHNICAL U

NIVERSITY OF
ATHENS - NTU

A

Report PU 12 09/10/2017 Submitted

2 ICT platform for distribu
ted sewer mining (technol

ogy)

2.0 22 NATIONAL T
ECHNICAL U

NIVERSITY OF
ATHENS - NTU

A

Prototype PU 24 09/10/2017 Submitted

3 Assessment reversed os 
mosis membrane clogging
by varying redox conditi

ons

2.0 22 KWR WATER
B.V.

Report PU 24 17/08/2017 Submitted

4 Evaluation of pre-potable
water requirements for s
afe injection into the aq

uifer through ASR

2.0 22 CETAQUA, C
ENTRO TECN
OLOGICO DEL

AGUA, FU
NDACION PR

IVADA

Report PU 20 18/11/2017 Submitted

5 Software for the evaluati
on of groundwater and sur

face water interactions

2.0 22 AMPHOS 21
CONSULTING

SL

Other PU 20 16/11/2017 Submitted

1 System requirement spe 
cification and system d

esign documents

2.0 23 DHI Report PU 20 13/11/2017 Submitted

2 Windows installer that ca
n be used to install the

software

2.0 23 DHI Prototype CO 28 18/12/2017 Submitted

3 User guide and system
documentation

1.0 23 DHI Report PU 29 30/05/2017 Submitted
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1 Conclusions from suc
cessful demonstration, an
d specifications for final

design

1.0 31 EMSCHERGEN
OSSENSCHAFT

Report PU 42 20/02/2018 Submitted

2 Final evaluation of the t
echnological solution in

terms of ESS and sustaina
bility

1.0 31 EMSCHERGEN
OSSENSCHAFT

Report PU 42 20/02/2018 Submitted

1 Design criteria and docum
entation of performance f
or local CSO overflow tre

atment

1.0 32 INRIGO AS Report PU 42 25/01/2018 Submitted

2 Conclusions from the
demonstrations with proj
ected effects on water qu
ality, ESS and sustainabi

lity

1.0 32 STIFTELSEN
SINTEF

Other PU 42 31/01/2018 Submitted

1 Valorisation and demon 
stration of an ASR/RO a

pplication

1.0 33 KWR WATER
B.V.

Demonstrator PU 48 23/01/2018 Submitted

2 Evaluation of the improve
ment of Ecosystem Se

rvices as a result of ASR/
RO application

1.0 33 KWR WATER
B.V.

Report PU 48 18/01/2018 Submitted

1 An optimal configuration
small packaged plant for

urban sewer mining

2.0 34 CHEMITAL T
ECHNOLOGY P.
DIMOPOULOU -
P. TAZES & CO

OE

Demonstrator PU 12 09/10/2017 Submitted

2 A demonstrated intelligen
t software-hardware platf
orm for monitoring and

control of small packaged
plants for urban sewer

mining

2.0 34 TELINT RTD
Consultancy Se

rvices LTD

Other PU 24 09/10/2017 Submitted

3 Evaluation and guidelines
and recommendation for t
ransfer to other Water Sc

arcity sites

1.0 34 NATIONAL T
ECHNICAL U

NIVERSITY OF
ATHENS - NTU

A

Report PU 48 26/01/2018 Submitted

1 Evaluation of the results 1.0 35 CETAQUA, C Report PU 48 31/01/2018 Submitted
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and impacts on ESS of a
flexible ASR system, and

recommendations for
transfer

ENTRO TECN
OLOGICO DEL

AGUA, FU
NDACION PR

IVADA

2 Economic analysis and
proposed payment regula
tion of the identified ec

osystem services

1.0 35 AMPHOS 21
CONSULTING

SL

Report PU 48 22/02/2018 Submitted

1 Project branding (logo an
d templates)

1.0 41 CETAQUA, C
ENTRO TECN
OLOGICO DEL

AGUA, FU
NDACION PR

IVADA

Other PU 3 31/03/2014 Submitted

2 Official website launch 1.0 41 IWW RHEINI
SCH-WESTFA
LISCHES IN

STITUT FUER
WASSER BER 
ATUNGS-UND

ENTWICK
LUNGSGESEL

LSCHAFT MBH

Other PU 3 31/03/2014 Submitted

3 Content for dissemination
and promotional material,
including a policy brief, a
video and re-usable illus

trations

2.0 41 CETAQUA, C
ENTRO TECN
OLOGICO DEL

AGUA, FU
NDACION PR

IVADA

Other PU 48 07/02/2018 Submitted

4 Established showcases at
five demo sites

1.0 41 KWR WATER
B.V.

Demonstrator PU 36 22/12/2016 Submitted

1 Market analysis (inside-o
ut) for ESS software and

solution packages

2.0 42 ADELPHI RE
SEARCH GEM
EINNUTZIGE

GMBH

Report RE 12 01/09/2017 Submitted

2 Sample Commercializa
tion Process Maturity

models and capacity bui
lding on strategies for S

MEs

1.0 42 ADELPHI RE
SEARCH GEM
EINNUTZIGE

GMBH

Other RE 48 25/01/2018 Submitted

3 Two business environ 2.0 42 ADELPHI RE Report RE 10 01/09/2017 Submitted
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ment (outside-in) reports
a) Scarcity b) Quality /

WFD

SEARCH GEM
EINNUTZIGE

GMBH

4 Recommendations from
the open ESS channels: E
uropean platforms, roundt
ables, conferences and we

b platform

1.0 42 ADELPHI RE
SEARCH GEM
EINNUTZIGE

GMBH

Report PU 48 31/01/2018 Submitted

5 M+E system for innov
ation and continuous

monitoring of framework
conditions and outcomes

1.0 42 ADELPHI RE
SEARCH GEM
EINNUTZIGE

GMBH

Demonstrator PU 48 31/01/2018 Submitted

Milestones

Milestone
no.

Milestone name Work package no Lead beneficiary Delivery date from An 
nex I

Achieved Yes/No Actual / Forecast
achievement date

Comments

01 Kick-off meeting 51, 52 IWW 31/01/2014 Yes 28/01/2014 Meeting held 28/29 Jan
2014 Brussels

02 Logo and applications
are designed

41 CETaqua 31/03/2014 Yes 31/03/2014 book of style, logo, temp
lates are available, brand

in use

03 Analytical framework
for governance regimes

12 Ecologic 30/04/2014 Yes 30/04/2014 internal document avail 
able

04 Concept for the deve
lopment and construc

tion of the model setup
of cross-current lamella

settler

21 UFT 30/04/2014 Yes 25/07/2014 internal document avail 
able

05 Design of HRF solution
for pilot testing in labora

tory

21 INRIGO 30/04/2014 Yes 28/04/2014 internal document avail 
able

06 Blog and social netw
orks are set up and first

content is provided

41 IWW 30/04/2014 Yes 19/03/2014 blog and social media
channels are online and
continuously updated

07 Concept for optimized
encapsulated ADESBA

modules

21 SEGNO 30/06/2014 Yes 11/07/2014 internal document avail 
able

08 Target audience and ex 41 IWW 30/06/2014 Yes 25/07/2014 first version internally
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ploitation strategy available, document to be
continuously expanded

09 individual meeting with
each SME and technolo
gy developer of DESS
IN to identify potential
internal networking and
specific market needs

42 adelphi 30/06/2014 Yes 23/06/2014 first round completed Jun
e 2014, 2nd round co
mpleted after PSB18

meeting

10 First newsletter publishe
d

41 CETaqua 30/06/2014 Yes 09/07/2014 distributed by E-mail in
July. Available at websit

e in September

11 Mode of collaboration
with EIP water clarified

51 IWW 30/06/2014 Yes 10/09/2014 WAMT decision to con
tinue membership and

collaboration with EIP A
G ES; contribute to work

of ESE

12 First version of evaluati
on methodology avail

able for testing at matur
e sites

11 Ecologic 31/12/2014 Yes 08/04/2014 internal document avail 
able

13 Completed integrated
system architecture desi

gn

22 NTUA 31/12/2014 Yes 27/05/2015 achieved, see blog entry
27 May 2015

14 Instrumentation instal 
led in demonstration un
its, tested and functioni
ng flawlessly by LKI

21 LKI 31/12/2014 Yes 27/05/2015 achieved, see blog entry
27 May 2014

15 Evaluation of freshkeep 
er completed and benef

its quantified

22 KWR 31/12/2014 Yes 01/06/2015 is part of draft version of
D22.3, made available to

partners via intranet

16 Selection of the most sui
table pre-potable water a

nd expected impact

22 CETaqua 31/12/2014 Yes 30/04/2015 publicly available at web
site as D22.4a (part of D

22.4)

17 Formal presentation of
DESSIN to the ESS

European Roundtables
and Platforms

42 adelphi 31/12/2014 Yes 04/11/2014 presentation at EIP
workshop on ESS

18 Indicator system dev
eloped

42 adelphi 31/12/2014 Yes 19/01/2015 report on M&E approach
and initial indicator syste

m developed, to be r
eviewed by M25 and fin 
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alised M48

19 Completed installation
of HRF unit with monit
oring instrumentation

and data communication

32 INRIGO 31/01/2015 Yes 27/05/2015 achieved together with
MS14

20 Completed installation
of RO membranes in the

demonstration sites

33 KWR 30/04/2015 Yes 14/07/2015 achieved. See blog entry
at website (14 July 2015)

21 Internal recommendat
ions on the application o

f the ESS method

13 EGLV 30/06/2015 Yes 18/04/2016 internal document (M
S21+MS26) available

22 Completed installation
of sull-scale cross-cu
rrent lamella settlers

31 EFT 30/06/2015 Yes 22/07/2015 see blog entry of 22 July
2015

23 Completed installation
of full-scale RTC syst

em

31 SEGNO 30/06/2015 Yes 30/06/2016 achieved. see blog entry
of 1 July 2016

24 Completed installation
of AMI-SM technol

ogies

34 EYDAP 30/06/2015 Yes 24/08/2015 achieved

25 First periodic report 51,52 IWW 30/06/2015 Yes 28/09/2015 submitted; accepted by
EC after revision: 10/

11/2015

26 Applicability of evaluati
on methodology is te

sted and approved

11, 13 SINTEF 30/09/2015 Yes 18/04/2016 internal document (M
S21+MS26) available

27 Implementation of web
platform

42 adelphi 31/12/2015 Yes 18/12/2015 web platform online

28 Completed installation
of container with cross-
flow lamella settling u

nit

32 UFT 31/01/2016 Yes 17/08/2016 plant put in operation

29 Completed installation
of ASR pipelines

35 CETaqua 30/06/2016 Yes 30/06/2016 achieved.

30 Identification of benefic
ial impacts and its role
as ecosystem services

35 CETaqua 30/06/2016 Yes 31/12/2016 achieved.

31 Completed water quality
monitoring and data g

31 EG 31/12/2016 Yes 31/07/2017 achieved
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athering

32 Completed water quality
monitoring and data g

athering

32 SINTEF 31/12/2016 Yes 31/10/2017 achieved

33 Second periodic report 36 IWW 31/12/2016 Yes 28/02/2017 Submitted within the re 
quired 60 days timeframe
after formal end of 2nd

reporting period.

34 Final report 51, 52 IWW 31/12/2017 Yes 23/03/2018 achieved
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4. Explanation of the use of the resources
The explanation on the use of resources was removed from the scientific periodic reports in SESAM. These deta ils now have to be entered in the cost statement forms in
FORCE instea d.
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Attachments 24-DESSIN-M48-report-narrative-2018-03-16.pd
f

Grant Agreement number: 619039

Project acronym: DESSIN

Project title: Demonstrate Ecosystem Services Enabling Innov 
ation in the Water Sector

Funding Scheme: FP7-CP

Project starting date: 01/01/2014

Project end date: 31/12/2017

Name of the scientific representative of the
project's coordinator and organisation:

Dr. David Schwesig IWW RHEINISCH-
WESTFALISCHES INSTITUT FUER WASSER
BERATUNGS-UND ENTWICKLUNGS 
GESELLSCHAFT MBH

Period covered - start date: 01/01/2017

Period covered - end date: 31/12/2017

Name

Date 23/03/2018

This declaration was visaed electronically by David SCHWESIG (ECAS user name nschweda) on 23/03/2018
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